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1. INTRODUCTION  
 
 
Whether you are new to township government or have many years of experience, we hope this 
guide will be a help to you throughout your career.  The Allegan County Road Commission has 
strived to maintain positive relationships with our township partners and developed this guide to 
better explain our policies and processes to enhance our cooperative effort of maintaining and 
improving the public roads in Allegan County.  
 
The Allegan County Road Commission (ACRC) is comprised of a three-member Board of 

County Road Commissioners (Board) who are appointed by the Allegan County Board of 
Commissioners.  Each Road Commissioner is appointed to a six-year term and the terms for 
each Road Commissioner are staggered two years from each other. 
 
Each Road Commissioner represents the entire county while historically they have been 
appointed from the different geographic areas.  The areas within the county are divided into 
three tiers.  The west tier (Laketown, Fillmore, Saugatuck, Manlius, Ganges, Clyde, Casco 
and Lee Townships), center tier (Overisel, Salem, Heath, Monterey, Valley, Allegan, Cheshire 
and Trowbridge Townships) and the east tier (Dorr, Leighton, Hopkins, Wayland, Watson, 
Martin, Otsego and Gun Plain Townships).  
 
The Board is administrative in nature and is charged with setting policies and the 
performance of duties imposed by law.  Other duties include, adopting the annual budget, 
awarding bids and contracts, and authorizing the purchase and disposal of equipment and 
facilities.  The Board employs the chief administrative officer, and adopts position 
classifications, compensation and benefits for ACRC employees. 
 
Board meetings are held typically every other Wednesday beginning at 9 am.  The Board 
meeting schedule is available on the Road Commission website at www.alleganroads.org. 
The Board members do not have regular office hours.  Questions or concerns on day to day 
operations should be directed to the Managing Director, County Highway Engineer or 
Maintenance Superintendent.  If Board action is needed, the Managing Director will propose 
adding the item to the agenda for the Board meeting. 
 

The Managing Director is the chief administrative officer of the ACRC and is responsible for 
managing and administering the organization, coordinating activities, and overseeing 
engineering, financials, personnel, equipment and facilities, and operations.   
 
The ACRC utilizes a County Highway Engineer responsible for the Engineering Department, 
a Finance Director for accounting and budgeting, an Equipment & Facilities Superintendent 
for maintenance and oversight of the equipment and facilities, a Traffic & Safety 
Superintendent for overseeing various countywide traffic duties, and a Maintenance 
Superintendent responsible for operations.   

 

http://www.alleganroads.org/
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2. ROUTINE MAINTENANCE 

 
 
The ACRC receives funding from the State of Michigan through the Michigan Transportation 
Fund which comes from fuel taxes, vehicle registrations and some miscellaneous fees.  These 
funds provide the revenue to maintain the roads under ACRC jurisdiction and cover the costs 
of the following maintenance items. 
 

• Grading gravel roads 

• Filling washouts 

• Patching soft spots or low areas on gravel roads - 50 cubic yards of gravel or less 

• Patching holes in paved roads 

• Roadside mowing* 

• Brush chopping within the right of way 

• Cleaning culverts, catch basins and storm sewers 

• Cleaning bottoms of existing drainage ditches 

• Maintaining traffic signs on public roads according to the ACRC Sign Policy 

• Repairing and replacing guardrail and posts 

• Painting centerlines on paved roads and edge lines on roads with paved shoulders 

• Winter maintenance including snow plowing and ice control 

• Tree trimming, tree and stump removal 

• Maintaining bridges 

• Replacing deteriorated road culverts with new culverts less than 36 inches in diameter 

• Replace deteriorated driveway culverts as needed 

 
* The ACRC will competitively bid and contract for roadside mowing within all townships.  
Townships may choose to include a third mowing if they agree to pay the bid price. Townships 

may mow the roadsides within their township or contract for the mowing of their roadsides 
separately from the ACRC contract.  The ACRC will reimburse the township up to the current 
average bid price per centerline mile on local and primary roads two times per year.  Any 
contractor who mows on county roads must obtain a permit from the ACRC.  All mowing 
performed must meet ACRC specifications for ACRC participation.  Overhead charges will not 
be applied to mowing. 
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3. SPECIAL MAINTENANCE 
 
 
The following items of special maintenance work, which are specifically requested by 
townships for the local road system, are paid for by the township according to the following 
schedule.  Estimates will be provided for projects that will be competitively bid. 
 

• Gravel Resurfacing  
 

This work is bid and awarded through the ACRC by contract.  The cost is determined by 
the unit price per cubic yard as bid at the amount applied, plus the current ACRC 
overhead costs.  The leveling of the gravel will be done at the expense of the ACRC. 

 
• Chip Seal, Slurry Seal, Micro-Surface, Fog Seal and Crack Seal  

 
This work is bid and awarded through the ACRC by contract.  The cost is determined by 
the unit prices bid and the amounts of the pay items used, plus the current ACRC 
overhead costs on the contract cost. 

 
• Dust Control  

 
Townships are responsible for the cost as billed to the ACRC by the contractor. There is 
no charge to the township for the ACRC to prepare the roads for dust control.  The 
townships establish the terms directly with the contractors and notify the ACRC of the 
contractor selected, the number of applications, and the cost, so the work order can be 
prepared and grading coordinated with the contractor.  ACRC overhead costs will not be 
applied to dust control.   

 
• Brush and Tree Trimming  

 
This work could be completed by ACRC forces, bid and awarded by contract, or 
completed by a contractor on a time and materials basis.  The cost is based on the 
ACRC cost of labor and equipment, the bid amount, or the costs billed by the contractor.  
This type of work is requested by townships over what the ACRC considers normal 
maintenance of dead and dying trees. ACRC overhead costs will not be applied to brush 
and tree trimming when contracted but will be when ACRC forces complete the work. 

 
• New Ditching  

 
This work could be completed by ACRC forces, bid and awarded by contract, or 
completed by a contractor on a time and materials basis.  The cost is based on the 
ACRC cost of labor and equipment, the bid amount, or the costs billed by the contractor.  
This type of work is requested by townships to establish ditches in locations that do not 
have ditches. ACRC overhead costs will not be applied to ditching when contracted, only 
when ACRC forces complete the work. 
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4. LOCAL CONSTRUCTION 
 
 
The Board has established the following policies regarding construction work on local roads.   
  
The ACRC will provide the preliminary engineering necessary for any construction projects 
covered in this section.  Preliminary engineering involves surveying, design, right of way 
acquisition, geotechnical work, and preparing the plans and specifications for bidding and 
construction.  The ACRC will advertise and competitively bid construction projects through their 
office.  Smaller projects may be done on a time and materials basis or by getting quotes from 
various contractors. 

 
Board policy requires townships to fund construction costs for the following types of work on 
the local road system.  The ACRC will provide estimated costs for each type of work when the 
township requests a work order. 

 
• New Construction 

 
New construction work is building a road where one does not exist.  This work could be 
completed by ACRC forces, bid and awarded by contract, or completed by a contractor 
on a time and materials basis.  The cost is based on the ACRC cost of labor, equipment 
and materials, the bid amount, or the costs billed by the contractor, plus the cost for 
construction engineering.  The construction engineering includes staking, inspection and 
testing, and will not exceed 10% of the final contract cost.  The construction engineering 
cost is based on labor, equipment, materials, and overhead costs for the project. 
 
Board policy requires construction of local roads to meet certain design standards.  The 
minimum width for a new local road is 32’ and the ACRC uses the American Association 
of State Highway Transportation Officials (AASHTO) design criteria for establishing 
horizontal and vertical curves, clear zones, and other geometric standards.  The entire 
right of way will be cleared of trees and brush to allow for drainage improvements and 
grading. 
 

• Reconstruction, Renovation, and Hot Mix Asphalt (HMA) Resurfacing/Surfacing  
 

This work could be completed by ACRC forces, bid and awarded by contract, or 
completed by a contractor on a time and materials basis.  The cost is based on the 
ACRC cost of labor, equipment and materials, the bid amount, or the costs billed by the 
contractor, plus the cost for construction engineering.  The construction engineering 
includes staking, inspection and testing and will not exceed 10% of the final contract 
cost.  The construction engineering cost is based on labor, equipment, materials, and 
overhead costs for the project. 

 
 Reconstructions and renovations are used to improve existing gravel or paved roads.  

Board policy requires reconstruction of local roads to meet certain design standards.   
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The minimum width for a reconstructed local road is 32’, and the ACRC uses the  
American Association of State Highway Transportation Officials (AASHTO) design 
criteria for establishing horizontal and vertical curves, clear zones, and other geometric 
standards whenever possible.  The entire right of way will be cleared of trees and brush 
to allow for drainage improvements and grading. 
  

 Existing paved roads may be renovated or resurfaced with the recommendation of the 
ACRC engineering staff.  Renovation or resurfacing projects may be limited on width 
depending on the existing road footprint.  The ACRC recommends a minimum 22’ paved 
surface whenever possible. 

 
• Guard Rail Installation or Complete Replacement   

 
Installation or replacement of guardrail on a construction project is determined by 
current design standards and will be included in the cost of the project to the township.  
Township requests for guardrail in new locations on local roads will be at their expense. 
 

• Culvert Replacement  
 

Culverts are defined as a drainage structure having a span of 20 feet or less.  If a culvert 
of any size is to be replaced as part of a road reconstruction project, the cost will be part 
of the total road project cost.  If a culvert is to be replaced as a stand alone or 
emergency project, the township will be billed for the total cost of the work, whether by 
contract or ACRC forces. 
 
Many times smaller culverts are replaced on a time and materials basis with ACRC 
forces working with a contractor.  Large culverts, like concrete box culverts, typically 
require construction plans and are bid as a project.    
 
Board policy requires individual or emergency replacement culverts 36 inches and larger 
to be paid for by the township.  The ACRC will pay for culvert replacement less than 36 
inches.  Many times the size is dictated by the Michigan Department of Environment, 
Great Lakes & Energy (EGLE) or the Allegan County Drain Commission as permits are 
generally required for replacing culverts.  The size used to determine whether the culvert 
will be funded by the township or the ACRC is based on the replacement culvert.  Policy 
also requires replacement culverts to be made of concrete unless it is deemed not 
practical by the County Highway Engineer.   

 
• Bridge Replacement 

 
Bridges are defined as structures having a span of more than 20 feet.  Multiple culverts 
may be defined as a bridge if they meet certain requirements for size and spacing 
between culverts.  The ACRC participates in the Local Bridge Program which is 
overseen by the Michigan Department of Transportation.  Bridge replacement,  
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Rehabilitation, and preventative maintenance applications are submitted to our Regional  
Bridge Council annually to be evaluated for funding.  Selected projects are typically 
funded with a combination of Federal, State and ACRC funds.  The minimum local 
match amount the ACRC pays is 5% of the construction cost.  Townships would be 
expected to participate in the cost of extensive or unusual approach road construction,  
when the limits of federal and state funding are exceeded. 

 
If a bridge is replaced outside the Local Bridge Program, the ACRC will still pay 5% of 
the construction costs with the township funding any remaining local cost.  The 
participation amounts may be negotiated. 

 
• Undeveloped Roads or Seasonal Roads  

 
Construction costs on undeveloped roads or seasonal roads are the responsibility of the 
township.  The township has the option of using a special assessment district or other 
means of property owner contribution to fund the project.  The ACRC requires these 
types of roads to be built to ACRC local road standards in order to be certified and 
maintained for the entire year.  Smaller projects may be done on a time and materials 
basis or by getting quotes from various contractors. 
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5. PRIMARY CONSTRUCTION 
 
 
The Board has established the following policies regarding construction work on primary roads. 
The policies for primary road construction and renovation apply to all projects regardless of the 
source of funding.  Primary road shoulder paving cost participation by townships only applies 
when a project is funded by ACRC or primary millage revenue.  Safety projects funded through 
the Federal Local Safety Program do not require any contributions from townships.   

 
• New Construction 

 

New construction work is building a road where one does not exist.  This work could be 
completed by ACRC forces, bid and awarded by contract, or completed by a contractor 
on a time and materials basis.  Township contribution amounts will be negotiated 
between the ACRC and the township.   
 
Board policy requires construction of local roads to meet certain design standards.  The 
minimum width for a new primary road is 34’ and the ACRC uses the American 
Association of State Highway Transportation Officials (AASHTO) design criteria for 
establishing horizontal and vertical curves, clear zones, and other geometric standards.  
The entire right of way will be cleared of trees and brush to allow for drainage 
improvements and grading. 

 
• Reconstruction 

 
When a gravel or paved primary road is reconstructed for pavement or repaving, the 
township shall contribute $50,000 per mile towards the project cost. 
 

• Renovation 

  
When an existing paved primary road is resurfaced and major renovation work is 
required, such as extensive building of shoulder widths, ditch relocation, tree removals 
and spot grade improvements, but most of the original paved surface is only resurfaced, 
the township shall contribute $35,000 per mile towards the project cost.     

 

• Shoulder Paving  
  

When a primary road is being resurfaced and the shoulders are to be paved for the first 
time, the township shall pay the cost of the top two inches of asphalt for the width of the 
paved shoulder, at the bid unit cost of the asphalt to be used.  Future road resurfacing 
shall include the cost of the shoulders as part of the project. 
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6. PROJECT SELECTION PROCESS 
 

 

 
Projects not classified as routine maintenance require township participation.  The ACRC 
utilizes a work order form as the legal binding agreement between the township and the 
ACRC to do this type of work.  A sample work order is shown in Appendix A. 
 
The ACRC staff provides annual recommendations and current data to the townships to help 
in their project selections.  Within the next few years, the ACRC anticipates being able to 
provide each township an asset management plan to aid in project selection in order to 
optimize the local road system within each township.   

 
In December of each year, the Maintenance Superintendent will provide each township with 
gravel recommendations.  These recommendations are based on inspection of the gravel 
roads within the townships, discussion with district foremen on how the gravel surface is 
functioning, and historical data of when the road was last graveled.  The recommendations 
will be prioritized based on these factors and each township will select which locations they 
are able to fund based on their budget and local input. 
 
The County Highway Engineer coordinates rating all paved roads in Allegan County each 
year using the Pavement Surface Evaluation and Rating (PASER) system.  This is a rating 
system using a scale of 1-10 that has been used in Michigan since 2004 to analyze the 
condition of paved roads by looking at surface distresses.  The latest PASER ratings for local 
roads are provided to the townships in November of each year for use in the project selection 
process.  More information on the PASER ratings, including what factors are included in the 
ratings and recommended treatments depending on condition, is included in Appendix B. 
 
The ACRC requires township project selections to meet the following deadlines: 
 

Reconstruction/Renovation – September two years prior to construction                    
(ie. September 2021 for 2023 construction) 

 
Paving/Resurfacing – January for following year construction                                       

(ie. January 2021 for 2022 construction)   
 

Culvert replacements – September for next year construction                                     
(ie. September 2021 for 2022 construction) 

 
Gravel – work orders by March for placement that year  
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The ACRC sends letters to adjacent property owners on construction and renovation projects 
to inform them of the project, give them a brief explanation of what the project will entail, and 
provide contact information so they can provide input and discuss concerns.  Maintenance 
and paving projects are typically less disruptive, and with the amount of these types of 
projects we complete each year, property owners are not notified directly by the ACRC.  If the 
township wants to provide additional notification, the ACRC will supply additional information 
for the township to use as requested.   
 
In the past, the ACRC provided work orders for the various types of special maintenance and 
construction type projects to the townships, bid the projects, then asked each township for 
approval of the bid prices prior to awarding the contracts.  The additional approval of bid 
prices can cause significant delays in the short construction season we have in Michigan.   
 
Beginning in 2021, the ACRC will provide the townships an estimated cost for paving and 
gravel projects, and if bid prices come back at or below the estimated cost, the project will be 
awarded to the lowest qualified bidder meeting the specifications.  If bid prices are higher 
than the estimated cost, the township will be asked to approve them prior to awarding the 
contract.   
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7. REVENUE SHARING 
 
 
Beginning in 2018, the Board approved the Local Road Revenue Sharing Policy (LRRSP).  
This policy was a direct result of increased State funding provided to the ACRC and distributed 
through the Michigan Transportation Fund (MTF).  The LRRSP is contingent on the funding 
from the State, through the MTF, being received by the ACRC. 
 
The LRRSP is based on a 1:1 cost share with the townships.  The rate per township has 
increased each year as revenues have increased.  For 2021, the maximum amount of revenue 
sharing to each township in Allegan County is $50,000.  The Board will review the amount 

annually to determine the availability in future years.  LRRSP funds not utilized in the calendar 
year they are available will not be carried over for use in future years, nor be made available to 
other townships.   
 
The eligible uses for the matching funds from the LRRSP are:  
 

• Crack seal 

• Chip seal 

• Fog seal 

• Slurry seal 

• Micro-surface 

• HMA surfacing/resurfacing 

• Gravel resurfacing 

• Reconstruction 

• Culvert replacement 

• Dust control 

• Brush and tree trimming beyond normal maintenance 

• Guardrail installation or replacement 

  
In addition to these eligible activities on the local road system, the LRRSP will allow for 
townships to use the matching funds to fulfill costs required for renovation, reconstruction, 
and paved shoulders on the primary road system. 
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8. PRIMARY MILLAGE 
 
 
Allegan County has a countywide millage dedicated to primary roads.  The one mill primary 
road millage has been in place since 1968.  It was originally voted in for bridge and culvert 
replacements and funded 111 bridges and culverts between 1968 and 1982. 
 
In 1982 the millage language changed from bridge and culvert replacements to primary road 
resurfacing.  In 2008 the language changed again to include “preservation and preparation” 
along with resurfacing.  This allowed for the millage funds to be used for a wider variety of work 
including chip seal, large culvert replacements, and renovation type projects. 

 
When the millage was renewed in 2012 it was for a six-year period instead of the historical five-
year period to align with the regular election cycle. 
 
The millage was established to split the revenue up equally between six areas.  Each area 
contains four townships.  About 30% of the revenue collected countywide goes to the cities and 
villages within Allegan County.  The ACRC keeps track of the running balances for each area 
by tracking the revenues and expenses for projects.  Depending on the year, some areas may 
have a negative balance, while others have a positive balance.  This allows for funds to be 
reserved and carried forward, allowing for larger projects which typically results in better bid 
prices. 
 
Each year the ACRC develops a proposed plan for projects and meets with each area to 
discuss the proposal and review the projects from the previous year.  This annual meeting is an 
opportunity for townships to provide input on millage projects as well as discussing local roads. 
The ACRC uses this opportunity to provide information to the townships on estimated costs for 
road work, changes to policies or procedures and networking with township officials.  The 
ACRC Board, Managing Director, County Highway Engineer and Maintenance Superintendent 
attend the meetings to allow new township officials to get to know who they are working with 
and be able to discuss any project or maintenance concerns.  
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9. ASSET MANAGEMENT 
 
 
According to the Moving Ahead for Progress in the 21st Century Act (MAP-21), “Asset 
management is a strategic and systematic process of operating, maintaining, and improving 
physical assets, with a focus on both engineering and economic analysis based upon quality 
information, to identify a structured sequence of maintenance, preservation, repair, 
rehabilitation and replacement actions that will achieve and sustain a desired state of good 
repair over the lifecycle of the assets at minimum practicable cost.”  In short, it is doing the right 
treatment, at the right time, to maintain the asset in good condition, at the lowest cost.  The 
ACRC follows principles of asset management to help determine the right treatment at the right 

time to efficiently utilize limited funding. 
 
The ACRC is responsible for maintaining approximately 1,798 miles of roads, 155 bridges and 
an estimated 6,000+ culverts.  We are responsible for the 5th highest centerline miles of road 
and the 9th highest number of bridges within any county in the State.  Recent changes in State 
law require us to develop a formal asset management plan for certified roads under our 
jurisdiction by October 1, 2022.  With the structure and policies we have in place, we intend to 
provide each township with an asset management plan for local roads in addition to having a 
plan for primary roads. 
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      APPENDIX A – EXAMPLE WORK ORDER 
 
 
 
Construction Year 20___                       ___________ Township 
 

 

 

TOWNSHIP WORK ORDER FOR CONSTRUCTION or 

SPECIAL MAINTENANCE ON PUBLIC ROADS 

 

 

 

Note: One copy of this form is furnished. The Township Supervisor and Clerk are to sign, date, and 

return 1 copy to the Road Commission by email, fax or US Mail for approval and signature. An 

approved copy will be returned to the Township Board. This is legal proof that the Township Board is in 

full compliance with the laws regarding contractual relations with the County Road Commission. 

 

To: Board of County Road Commissioners of Allegan County 

 1308 Lincoln Road 

 Allegan, Michigan 49010 

 

Under provisions of the general highway laws and specifically Act No. 51 P.A. 1951 as amended, the 

following road work was authorized by the Township Board under date of ________________. 

 

 

 

 

 

 

INSERT PROJECT DESCRIPTION HERE 

 

 

 

 

 

 

 

 

 
 

                        

Township Supervisor  Date   Township Clerk  Date 

 

 

 

Approved by       , Chairman        Date      

Board of County Road Commissioners of Allegan County 
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      APPENDIX B – PASER RATING INFORMATION 
 
 
 

 Asphalt 10 Asphalt 9 Asphalt 8 

G
o

o
d

 

New 
construction No 
defects 
Less than 1 year 
old Only a “10” 
for 1 year 

Recent base improvement 

No action required 

Like new 
condition No 
defects 
More than 1 year old 

Recent overlay with or 
without a crush and 
shape 

No action required 

◆ Occasional transverse crack >40’ 
apart 

◆ Crack width tight (hairline) or 

sealed Few if any longitudinal cracks 

on joints Recent seal coat or slurry 

seal (*see below) 

Little or no maintenance required 

 
 

 Asphalt 7 Asphalt 6 Asphalt 5 

Fa
ir

 

◆ Trans. cracks 10’-40’ apart 
◆ Cracks open < 
¼” Little or no crack 
erosion Little or no 
raveling 

Few if any 
patches in 
good 
condition 

 
First signs of wear 

Suggested Action 

Maintain with crack 

seal 

◆ Trans. cracks less than 10’ apart 
◆ Initial block cracking (6’-10’ 

Blocks) 
◆ Cracks open ¼” – 
½” Blocks are large 
and stable 
Slight to moderate polishing or 
flushing No patches or few in good 
condition Slight raveling 

Sound structural condition 

Suggested Action 

Maintain with 

sealcoat 

◆ Secondary cracks (crack raveling) 
◆ Moderate block cracking (1’ – 5’ 

blocks) 
◆ First sign of longitudinal cracks at 

edge 
◆ Cracks open >½” 
Patching/wedging in good 
condition Moderate raveling 
Extensive to severe flushing & 

polishing Sound structural condition 

Suggested Action 

Maintain with sealcoat or thin overlay 

 
 

 Asphalt 4 Asphalt 3 Asphalt 2 

P
o

o
r 

◆ Longitudinal cracking 
in the wheel paths 

◆ Rutting ½” - 1” deep 
◆ Severe block cracking: <1’ 
blocks Severe surface raveling 
Multiple longitudinal & 

transverse cracks with slight 
crack erosion 

Patching in fair condition 

First signs of structural 
weakening 

Suggested Action 

Structural overlay >2” 

◆ < 25% alligator cracking (first 
signs) 

◆ Moderate rutting 1”- 2” deep 
◆ Severe block cracking (Alligator) 
Longitudinal & transverse cracks 

showing extensive crack erosion 
Occasional potholes 
Patches in fair/poor condition 

Suggested Action 
Structural overlay >2” 
Patching & repair prior to a major 

overlay Milling would extend overlay 

life 

◆ > 25% alligator cracking 
◆ Severe rutting or 
distortion >2” Closely spaced 
cracks with erosion Frequent 
potholes 

Extensive patches in poor condition 

Suggested Action 
Reconstruction with base 

repair Crush and shape 

possible 

Asphalt 1 
Loss of surface integrity 
Extensive surface distress 

Suggested Action 
Reconstruction with base repair 

 


